Auction Arena - Sprint Planning Document

Sprint 1: Login and Registration

Goal: Set up authentication and registration.

Duration: 1 week

Product Backlog Covered:

- Authentication

Sprint 2: Dashboard creation

Goal: Creating interface for admin and users

Duration: 1 week

Product Backlog Covered:

- Bid history

- Admin controls

. Search and user profile

Sprint 3: Auction Room

Goal: Creating an auction room.

Duration: 2 weeks

Product Backlog Covered:

- create auction

- view auction

- place bid

- auction closing

Sprint 4: Enhancements

Goal: Add admin controls and additional features.

Duration: 1week

Product Backlog Covered:

- Notification

- Watchlist